
AQUARIUS CONSTRUCTION COMMITTEE MEETING 

August 18, 2016 

Kevin Dubry, Hillman Engineering 

Mike Fleet, Best Roofing 

Buck Gulpa, BOD 

Linda Satz, BOD 

Cecilio Berndsen. BOD 

Alex Zoob, Construction committee 

Zina Bluband, Construction committee 

David Slavin AP 

William Coleman , AP 

T&T Custom Design, contractors (gym bathrooms) 

Also in attendance the number of  Aquarius owners 

 

Primary Issues discussed: 

HILLLMAN ENGINEERING PRESENTATION ON STATUS OF 40-YEAR 

INSPECTION 

1)  Balconies inspection is on schedule.  Hillman completed about 106 units  

to date.  The detailed evaluation report should be submitted on September 

20st, including the engineer's estimated budgeted cost of 40year 

certification compliance.  The issue of accessibility for the future painting 

project was discussed.  While the Hillman is capable of changing the location 

for swings based on the building specifics to support the swings, the same is 

not possible for the future building exterior painting project.  Hillman will try 

to find solution addressing the blocked "pigeon" holes used for the swing and 

the access to the flat wall surfaces. Eventually this solution may be 

presented by the contractor who is going to do the painting job.  

2) Hillman will provide the budgeted cost for two balconies railing:  



a) metal railings 

b) Glass railing 

They will also provide pros and cons for each design. Since this item 

represent the material alteration change in the building appearance, the final 

selection will be decided by the owners' s vote. At least, with the full 

information on the comparable cost, benefits, and negatives, the owners will 

be making informed decision. 

2) Electrical inspection is completed. The results will be incorporated in the 

engineering report. However, it was discovered that while the east pool is 

safe to use from the structural point of view, the electrical inspection calls 

for the number of items to be taken care of immediately in order to have the 

pool open for public use. Mainly, the electrical inspection discovered that the 

grounded capacity of corroded pipes cannot guaranty the safe operation of 

the pool and should be taken care of immediately. The pool's electrical 

equipment should be correctly grounded. This project does not require 

substantial investment and should be completed ASAP.  David Slavin will 

contact electrical contractor to accomplish this task.  

3) To have lights inside the East pool to operate again, the grounding of pool 

electrical equipment must be complete. After this the light fixture inside the 

pool could be fixed.  

4) Hillman approached 6 Landscape architects for the Aquarius project. Four 

declined the job due to the previous commitments and the time schedule.  

Hillman continues to look for more Landscape architects. Meanwhile, the 

decision was made to provide scope of work and to arrange the meeting with 

two available architects to expedite this component of the project.  

5) Hillman suggested creation of the task force consisting of owners  to 

facilitate and expedite vote on the material alteration items that are outside 

of required work for 40-year certification.  It is important for this process to 

start as soon as Hillman will provide budgetary estimate for required and 

desired improvements.  The contacting of contractors cannot be done unless 

voting is complete and the final scope of work could be submitted for bids. 

 

 



THE STATUS OF GYM'S ROOF 

Original start of the project was on August 15.  The contactor was waiting 

for HVAC units on the gym roof to arrive.  HVAC units arrived today.  Work  

on the roof should start next week. 

 THE STATUS OF GYM'S BATHROOMS 

1)The attorney for the Contractor signed and approved the contract.  The 

City of Hollywood permit department asked the T&T contractor for additional 

information related to the fire and emergency lighting and location of the 

bathrooms as it relates to the overall building plan.  

T&T provided information requested.  William Coleman will discuss  this matter 

with Farrukh Sayeed (project engineer for Aquarius) to expedite the permit  issue ASAP.  

2) The update on this project will be provided at the next meeting. 

OTHER ISSUES 

1) Air conditioning in the restaurant area is not working.  New owner of the 

restaurant has contract to open business on September 1st.  Management 

company reviewed the contractors bids and provided recommendations to 

the BOD. BOD will vote on selection of contactors  ASAP.  

2) Conditions of pavers in the valet area.  Some of the pavers are damaged. 

Some settle down and require the addition of a sand. There are oil spills on 

the pavers.  We also have occasional  water  paddles  in the garage area.  

The decision was made to let Hillman engineering to inspect valet area and 

to recommend the course of action to fix the problems.  This should be done 

while the  material and workmanship are under warranty from CSI.  David 

Slavin will investigate the possibility to apply seal over the pavers using in 

house maintenance crew. 

3) The status of light fixtures in the outside fountain, lobby fountain and 

landscaping was  discussed. Davis Slavin will provide update on these issue 

for the next meeting. 

Meeting adjourn 

Submitted August 19, 2016  

by Zina Bluband 


