
Aquarius Construction Committee Meeting 
October 20, 2016 
 

Attendees:  
 
Robert Leviyev, construction committee  
Alex Zorb, construction committee  
Zina Bluband, construction committee 
Bill Coleman, AP 
David Slavin AP, Condo Manager 
Cecilio Berndsen, Board Member 
Buck Gupta, Board President 
Linda Satz, Board Member 
Victor Rocha, Board Member 
Andrew DiCesare, Hillman Engineering 
Tom Laubenthal, Landscape Architect Consultant (LAC) 
Several Unit Owners 
 
Discussion: 
 
1. Hillman Engineering: 
a. On Friday, October 21, Hillman will conduct pre-bid walk-through 
with 6 (six) General Contractors (GC).  Hillman will provide to the GS 
scope of work as it relates to 40-year certification project.  Since this 
is an open bid process, any other General Contractors willing to 
participate in a bid can join, providing they will comply with the project 
requirements and place a required bond. 
 
Some unit owners asked for added testing to assure reliability of the 
data in the original core tests. To improve the confidence level in the 
core tests, Hillman will perform 20 additional core tests for the 
compression strength.  The construction committee members in 
attendance recommended to the Board of Directors to approve 20 
additional core tests selected by using a random sample statistical 
methodology.    
 
The random sample of 20 balconies for each tower was calculated 
using Bill Coleman computer with Robert Leviyev and Zina Bluband 
recording units included in the sample. To make sure that at least 10 
balconies from each tower will be made accessible to Hillman for 



testing, David Slavin will start contacting owners of the units included 
in the sample to request access to the balconies. The information on 
access to the units for the tests will be provided to Hillman ASAP. 
 
2. Landscaping: 
Mr. Laubenthal made presentation showing concept for a number of 
design options based on the preferences selected during the first 
Workshop Meeting on Sunday, October 16. 
 
Topics presented include: 
 

 Outdoor area off the lobby 
 Intermediate Zone north of the Green Room 
 Outdoor dining pavilion 
 Outdoor restaurant Dining Cover 
 Pool-side shade structure 
 The south deck open space 
 Planters 
 Pool option #3 

 
Architect provided design review poll form to establish preferences 
for the design development of the smaller zones of the deck. 
 
To expedite the process, it was decided that the committee and board 
would reconvene on Sunday October 23, 2016 at 1PM to develop a 
clarification for the design development of the specific areas identified 
above.  The membership will be informed of the meeting and invited to 
participate. 
 
Other issues: 
 
This meeting was limited to discussions pertaining exclusively to 40-
year certification project. 
 
Status of the Gym roof, Gym bathrooms, landscaping lights, etc. will 
be discussed in the later meetings, since  the landscaping is a priority 
and requires investment of time and speedy conclusions allowing the 
LAC to proceed with the final design selection.  
 
Signed:    Zina Bluband, Construction committee 
 


