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AQUARIUS CONDOMINIUM ASSOCIATION 

Construction Committee Minutes February 23, 2017  

Attendees:  

Construction Committee:  Alex Zoob, Gilbert Melloul, Leonid Finkelberg, Pamela 

Ippolito, Roy Di Maria, Sharon Smith, Zina Bluband. 

Members of the Board of Directors:  Buck Gupta, Cecílio Berndsen, Linda Satz.   

Contractors:  

 Hilman Engineering (Hillman):  Andrew DiCesare, Kevin Dubrey. 

 Structural Preservation Systems, LLC (Structural): Cale Delarey, Andres 

Colvo. 

AP Management:  David Slavin- Property manager, Sean Fontana- Regional 

manager. 

Meeting was also attended by the significant number of Unit Owners. 

Agenda 

1. Status of the construction permit for 40-year recertification project. 

2. Status on the preconstruction mobilization schedule 

3. Status on the construction schedule  that identifies stages of construction, 

starting time for each, location of the equipment, dumpsters, new beach 

access and number of parking spaces that will be lost during work on the 

east deck and pool. 

4. Removal and reinstallation of the storm shutters. 

5. Gym Bathroom project update. 

6.  Gym roof status update. 

7. Condition of the pavers in the Valet area and on the Ramp. 

  

Status of the construction permit for 40-year recertification project 

 

Andrew DiCesare of Hillman Engineering provided the following information: 

 

Permit application was filed with the City of Hollywood on February7, 2017.  

Permit number B17-100670. On February 22nd the application fee of 

$27,000.02 was paid.  This is a Master Permit that relates to the 40-year 

recertification only.  It does not include material alterations items that have 

yet to be voted on by the association membership. It takes from 4 to 8 

weeks for permit approval, with 8 weeks being more realistic.  Structural 
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Preservation Systems (General contractor for the project) has an expeditor 

on staff, who will be involved in the permit approval process if needed.  

 

This master permit also does not include construction work on the Seawall 

and East pool.  There are potential environmental issues associated with 

these items.  The exemption from permit for seawall has to be filed with the 

Florida Department of Environmental Protection (FDEP). 

 

The pool project will require compliance with the Department of Health and 

the Coastal Construction rules.   

 

Sub permits for seawall and pool will be filed after issuance of Master 

permit.   

 

Status on preconstruction mobilization schedule 

 

Structural indicated that mobilization includes mainly delivery and placement 

of equipment, dumpsters, and establishment of the storage space and 

offices. It should take about week from the date the permit is issued.  In a 

couple of weeks they will be ready to go. Under the term of a contract the 

Structural has to complete this project in 80 weeks from the date the permit 

is issued. 

 

Five days after issuance of permit the east pool will be shot down. 

 

The existing beach access will be used till the new beach access in the North 

East corner of the pool deck is build. 

 

Status on the construction schedule   

 

Hillman provided tentative information with two drawings that identify 

location of the equipment, dumpsters, new beach access, number of parking 

spaces that will be lost during work on the east deck and pool, etc... 

 

At this time Hillman has not provided timeline or priority for the construction 

stages.  Hillman is working on completion of this task.  Tentative schedule, 

while still subject to changes and corrections should be provided well before 

the permit is issued.   

 

Hillman was requested to provide construction schedule when ready, in the 

format acceptable for display in the lobby.  
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Removal and reinstallation of the storm shutters 

 

The reoccurring question about storm shutters removal, reinstallation and 

potential additional cost to the owners was asked by the Aquarius resident.  

Hillman confirmed their previous explanation on this subject by the following 

statement: 

 

a) All qualified shutters will be removed during the construction and 

reinstalled back with no additional cost to the owners.   

Qualified shutters are: 

1) Installed after 1996 

2) Installed with permit 

3) Must be operational. 

 

b) Most shutters installed before 1996 are not qualified due to the changes 

in building code.   Contractor will remove shutters, but it will be the owner's 

responsibility to pay for new shutters or replace existing windows and doors 

with the impact windows and doors.  At 11am today, the BOD arranged 

presentations by three impact windows and doors contractors.  Hopefully, 

the information presented will help owners in making this tough decision. 

 

Impact Windows Installers: 

 Coastline Windows & Doors, James Monteagut, 954-658-5322 

 Action Window & Glass, J.Scott Sandstrom, 954-294-3553 

 Broward Impact, Joe Marshall, 954-922-0606 

 Hanes Hurricane Shutters, 954-458-6866 

 

Each Aquarius unit must have either storm shutters or Hurricane impact 

windows and doors. The cost of association Master Insurance is significantly 

discounted because of storm shutters and/or impact window and doors. The 

absence of shutter in units without impact windows and doors will result in 

the loss of discount, therefore increasing the association insurance cost. 

 

Gym Bathroom project update 

 

David Slavin, property manager, provided update on this project. Men's 

Steam room drains were installed improperly. It resulted in leaks into 

Aquarius room. T&T attempted several fixes, but the leak is still not fixed.  

S&D (engineer) is put on Notice. The retainage fee for S&D and T&T will not 
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be released, till after the problem is fixed. The Management and BOD 

pursuing resolution of this issue with T&T. 

 

There is also a supplemental project for saunas and steam rooms 

mechanical upgrade that among other issues involve installation of the 

timer, filtration and blow down system for the steam boiler.  There is no 

timer to shut the boiler off. It boils continually.  Florida Hot Tub & Sauna 

Center, Inc. (FHT) submitted a proposal for this project. It will be voted on 

today during the meeting of BOD at 6:30 pm. There is also a need for hand 

held showers in the steam room to sanitize benches for the personal use. 

 

Gym roof status update 

 

David Slavin provided the update information as follows: 

Roof still experiences ponding.  The retainage fee will continue to be 

withheld pending the resolution of the change order rejected by the engineer 

as unnecessary to fix the problem and the confirmation from Best Roofing to 

consider the engineer's recommendations to eliminate ponding. 

 

Condition of the pavers in the Valet area and on the Ramp 

 

Some of the pavers are damaged. The sand between pavers settled down 

and cannot hold pavers in place.  Contractor provided a warranty that will 

expire in April.  Contractor's attorney has sent a letter implying that because 

the sand as an installation base was approved by the BOD at the time 

against contractor's recommendations, there is no obligation for the 

contractor to comply with the warranty provisions.  It is quite obvious that 

the warranty was provided by the contractor knowledgeable about method 

of installation they have used, and therefore, fully responsible for fulfilling 

the terms of the warranty.  

 

However, the litigation takes time and money, our money.  Roy Di Maria had 

a great suggestion.  Instead of wasting time and money on the very 

uncertain outcome of the legal actions, to find the company to take a care of 

the problem. Sooner is better, since the condition is not going to improve. 

 

Meeting adjourned at 11 AM.  

Signed: Zina Bluband, Committee Chair 


