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AQUARIUS CONDOMINIUM ASSOCIATION 

Construction Committee Minutes March 30, 2017  

Attendees:  

Construction Committee:  Leonard Finkelberg, Alex Zoob, Sharon 

Smith, Roy Di Maria, Pamela Ippolito, Zina Bluband. 

Members of the Board of Directors:  Buck Gupta, Cecílio Berndsen, Linda Satz, Judy Ort.   

AP Management:  David Slavin- Property manager, Sean Fontana- Regional manager. 

A significant number of Unit Owners also attended the meeting. 

Contractors:  

 Hillman Engineering (Hillman):  Andrew DiCesare, Kevin Dubrey. 

 Structural Preservation Systems, LLC (Structural): Cale Delarey, Andres Colvo. 

 

Agenda 

Hillman Engineering and Structural Preservation 

 Update on the permit status. Address recent notes on the permit related to the bldg-

electrical-plan review and zoning plan review. Address the potential involvement of the 

permit expeditor. 

 Status for a site plan from Hillman to enable the restaurant to apply for permit to put a 

sign outside for advertisement. 

 Work done on the parking situation during the construction. 

 Update on the progress of exploration work performed on March 8 and 9 on four inside 

balconies. 

 Possibility to get a slightly lighter shade of gray glass for the glass railings. 

 

AP management 

 Where are we on the shutters' permits from the historical files?  

 Status on the Gym bathrooms (are replacement parts in?) 

 What is status of Gym roof (maintenance contract?) 

 Update on the meeting with vendors for AC in Cascade room and restaurant (design 

specifications from Vmech). 

 Was there a "walk trough" valet area to identify needs for additional sand application? 

 Updates, if any, on the cable providers considerations. 

 Negotiations with Trump towers on the beach access during the construction. 

 

Hillman Engineering and Structural Preservation 

Update on the permit status 

City of Hollywood permit department has requested some additional information on the 

specific subparts of the construction permit.  Hillman prepared all responses and was 

ready to submit information to the permit department.  They have been advised by the 

City of Hollywood to wait for the engineering-landscaping review and then to submit all 

responses at the same time. To do otherwise will delay permit approval process. 
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Expeditor from Structural is already involved in the permit process and is communicating 

with the city of Hollywood permit department. 

 

Status of a site plan for the restaurant 

Site plan was provided to the restaurant owner today. Next week the site survey will be 

available in the electronic format and will be forwarded to the owner. Hillman will check 

with the owner if the information provided is meeting restaurant needs for the 

advertisement sign's permit. 

 

Work done on the parking situation during the construction 

Contractor and management will provide timely information for the owners losing their 

parking spaces during the different stages of construction.   

 

Update on the progress of exploration work performed on March 8 and 9 on 

four inside balconies 

The results of exploration work on four balconies were inconsistent. The Structural's 

Technology team provided preliminary design to determine the economic feasibility of 

the construction efforts to preserve partial structure of inside balconies. This design 

involves construction of the beam on all inside balconies and has to be further 

evaluated.  The Technology team is currently working on the alternative design.  The 

Structural will keep us informed on the progress. 

 

There was also a discussion on the subject of owners not present before or during the 

construction (snowbirds). It is imperative for the South tower owners leaving for the 

season, before the construction start, to remove all furniture and items from the 

balconies and to close all shutters. 

  

Possibility to get a slightly lighter shade of gray glass for the glass railings 

Hillman will investigate Coastal and Environmental glass shade requirement and will 

provide us with the legally acceptable options. 

 

Other issues outside of agenda 

Beach access during the construction is going to be where current beach access is. 

Structure will be installed to ensure the safety of owners going to the beach.  

 

One of the owners asked for the confirmation of the T-shape pool and the glass railings 

inclusion in the contract cost and the reconciliation of other budgeted items.  This 

information will be provided to him by the Hillman, the Structural and the AP 

management and not by the construction committee.  

 

The suggestion was made to notify all owners of the extremely hazardous noise and dust 

conditions during the construction. It is assumed that once everyone will have this 

warning, the owners with the principal residence out of the state of Florida will decide to 

remain in their homes out of the Florida during the construction. It is an administrative 

matter and AP management will take it under the consideration.   
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The question was asked if any pre-construction work could be done prior to the permit 

approval.  The contractors have indicated that once it will be clear that the permit 

approval is imminent, they can start some mobilization activities. 

 

 

 

AP management 

Progress on the shutters' permits from the historical files 

This work is completed and the results will be submitted in PDF format to Hillman and 

Structural. 

 

Status on the Gym bathrooms 

The replacement parts have been installed and saunas and steam rooms are open for 

use. 

David Slavin is working on the purchase of ADA shower curtains and will be updating us 

on the status. 

 

Status of Gym's roof 

All work is completed. The Association has the warranty and the maintenance contract 

with the Best roofing.  

 

Update on the meeting with vendors for AC in Cascade room and restaurant 

(design specifications from Vmech) 

This project is the "work in process" due to the complicity of the issues associated with 

the existing equipment and the options for the new more efficient system. 

 

"Walk trough" valet area to identify needs for additional sand application 

Maintenance will monitor conditions of the pavers and the sand. All owners are 

encouraged to report to the office any problems they see with the sand and/or pavers. 

The Maintenance placed an order for more sand. Once it is delivered, they will apply it to 

the remaining areas of concern. 

 

Updates, if any, on the cable providers considerations 

AP management will have meeting with Comcast today. The main issues are: 

1. To ensure that there is not going to be any interruption in services during the 

construction 

2. Change cables installation from the outside of the building to the inside. 

 

Negotiations with Trump towers on the beach access during the construction 

This option was explored and is available, but not currently considered. 

  

Meeting adjourned about 12:10pm   

Signed: Zina Bluband 


