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AQUARIUS CONDOMINIUM ASSOCIATION 

 

Construction Committee Minutes May 4, 2017  

 

Attendees:  

Construction Committee:  Leonard Finkelberg, Alex Zoob, Sharon Smith, Zina Bluband. 

Members of the Board of Directors:  Buck Gupta, Linda Satz.   

AP Management:  David Slavin- Property manager. 

Contractors:  

 Hillman Engineering (Hillman):  Kevin Dubrey. 

 Structural Preservation Systems, LLC (Structural): Cale Delarey. 

Meeting was also attended by a significant number of Unit Owners. 

Agenda 

Hillman Engineering and Structural Preservation 

1. Update on the permit status. 

2. Update on the mobilization process and anchors installation on balconies.  

3. Do we have estimated cost to replace the gray glass with the clear on the West pool deck 

railings? 

4. Is there a finalized version on the location for Alternative beach access and on the 
potential design for the stairs leading to the beach? 

5. Solution to the potential problems with hanging Comcast cables during the balconies 
demolition. 

6. How and where the storm shutters that are removed and will be reinstalled are stored? 

7. Have Information on balconies 205, 305, 206 repairs done few years back was provided 
and if yes, what is the conclusion?  To demolish or not these balconies? 

 
AP management 

8.  Any preconstruction/construction related problems or news related to the           

contracts currently under consideration. 

9.  Notice to South tower owners to clear storage areas. 

        10. Is it possible to keep the door to west pool deck open? 

   11. Two light posts in front of garage do not work.  Damaged connections or  

               need new light bulbs?  

 

Hillman Engineering and Structural Preservation 

1. Update on the permit status 

It appears that the city of Hollywood building department cannot find documents submitted on 

April 5 for zoning plan.  During the meeting Andrew DiCesare was in the building department trying 
to determine what has happened.  Kevin will inform the BOD and AP management by Friday on the 
results of Andrew's meeting with the reviewer.  
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2. Update on the mobilization process and anchors installation on balconies 

Mobilization proceeds as planned. By the end of this week the installation of anchors will be 
completed on approximately 16 balconies. To prevent debris from falling down during demolition 

the Structural will use netting on the balconies; however, this will not stop the dust during 
construction. 
 

3. Do we have estimated cost to replace the gray glass with the clear on the West pool 

deck railings? 

Cost information is not available as of today.  Structural is submitting information for the bid to a 

second vendor. Buck Gupta addressed the issue on selection of the glass railings.  There is no 

decision made at this time on the glass selection.  BOD is waiting for the costs of clear, gray or 

blue glass.  The cost of gray glass is included in the contract.  While the clear glass is cheaper, 

there is an additional cost to replace the west pool gray glass with the clear for uniform 

appearance.  Once cost is provided, the BOD will make a decision on selection. If the BOD will 

require the committee recommendations, it will be up to the beautification committee to provide 

such.   In addition, the Structural does not have at this time the costs of replacing existing 

windows and doors with hurricane impact product. 

 

4. Is there a finalized version on the location for Alternative beach access and on the 

potential design for the stairs leading to the beach? 
Hillman is working with their design team on designing the beach access steps with the lesser 
slope.  The design option for the alternative beach access trough the east wall of the south tower 

storage area will be submitted to the BOD. The details for design are not yet available and will be 
presented during the construction meeting once finalized (maybe next week?)  

 

5. Solution to the potential problems with hanging Comcast cables during the balconies 
demolition 

Currently Hillman is in negotiation with the Comcast construction and technical representatives on 
the preemptive steps to avoid problems with the cables during the demolition of balconies and to 
prevent negative impact on the owners.  It is Hillman's intention to have liaison person from 

Comcast and to avoid owners' involvement in this matter. Any potential costs for Comcast services 
related to the relocation of cables during the construction will be billed to the association.  As of 

now, owners experiencing service problems will have to call Comcast 800 number.  Hillman is 
trying to arrange for the toll free phone number to Comcast service dedicated only to Aquarius 
residents.  Update on this issue will be provided as soon as details are known. 

 
6. How and where the storm shutters that are removed and will be reinstalled are 

stored? 
Storm shutters will be bagged and stored inside the unit.  Where to store shutters inside the unit 
will be decided by the unit owner. 

 
7. Have Information on balconies 205, 305, 206 repairs done few years back was 

provided and if yes, what is the conclusion?  To demolish or not these balconies? 
Contractors have been provided with information identifying units. They cannot confirm from the 
observations if the repairs have been done properly.  Linda, and if needed AP personnel, will try to 

locate inspection report associated with this job.  Without the details on scope of completed work 
Hillman cannot deny or confirm the adequacy of past repairs.  
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AP management 

8. Any preconstruction/construction related problems or news related to the contracts 

currently under consideration 

AP is working with cable service providers and AC vendors.  David will update on status when 

arrangements are finalized.    
 

9. Notice to South tower owners to clear storage areas 

Management and contractors will walk today through the South tower's storage area to identify 

storage bins that are going to be affected during the construction. Once the affected bins are 
identified, the Notice to the owners will be posted. 
 
10. Is it possible to keep the door to west pool deck open? 

 Structural will provide covered access from the gym's elevator lobby through the door leading to 
the west deck. The stops could be used to keep the door open during specific hours that will be 

announced. 
 

11. Two light posts in front of garage do not work   
David called electrician to determine the cause of problem.  We will ask for update on this subject 
during the meeting next week. 

 
Meeting adjourned about 11:45 am   

 

Signed: Zina Bluband, Chair of the Construction Committee 
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